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AFDI OverviewAFDI Overview

l An evolutionary migration approach from the current
DoDIIS infrastructure to the future Air Force DoDIIS
Infrastructure (AFDI)

l A Phased implementation leading to a COTS infrastructure
while meeting current user requirements for newer
advanced technologies

l Intel programs are continuing to progress, DoDIIS cannot
continue to maintain a stagnant infrastructure

l Target Platforms: DII COE V4.1 on Solaris 7, WinNT 4.0
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Phase IPhase I

l Flexible evolutionary migration
– Segmentation of current DoDIIS infrastructure services with

upgrades to newer technologies
l Provides backward compatibility with the current

infrastructure and allow interoperability and compatibility
with current collateral segments

– Least intrusive to site resources
l Most cost effective way to achieve DII COE level 5

compliance
l Provides the security necessary to meet DoDIIS requirements
l Integration with emerging technologies to satisfy current

unsatisfied user community requirements



UNCLASUNCLAS

UNCLASUNCLAS

4

Phase I (Continued)Phase I (Continued)

lAutomate the segmentation process
–  Segmentation tool (VISE)
lPlaces segmentation in the hands of the

integrator vs the IMA developer
lSegment creation and maintenance
lConfiguration Definition Modeling
lAllows sites to segment site-unique

applications without the cost of a
development staff
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Phase I ProgressPhase I Progress

l Contract award to Sterling Software 15 July 99
l Successful Pre-Alpha Demo on 13-14 Oct 99

– Both Solaris 7 and WinNT 4.0 platforms
– Installs
– Uninstalls
– Security Features

l Preparing now for IPAT on 6-10 Dec 99
l AFDI has been to this point, an Air Force funded project

and consequently will be made freely available to any AF
site.

l Non-AF Sites you say?  Contact your DMB representative!
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Phase I Schedule HighlightsPhase I Schedule Highlights

15 July 99 Contract Awarded
13-14 Oct 99 Pre-Alpha Demo
6-10 Dec 99 IPAT
17-24 Jan 99 JITF & Beta I
31 Jan – 4 Feb 00 Security Certification
21-25 Feb 00 Beta II (USSPACECOM)
17 Mar 00 Begin v1.0 Distribution
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Phase IIPhase II

l Migrate away from AFDI GOTS infrastructure services as
COTS and funding become available

– Establishment of AFDI CCB
– Gradual migration spreads funding for COTS across fiscal

years -- as COTS become available GOTS services are
removed

– Continue implementing new infrastructure technologies
including  Public Key Infrastructure (PKI)

– Automate the installation and configuration of the OS, DII
COE Kernel, & AFDI Segment
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Phase II (continued)Phase II (continued)

Jumpstart
Server
Solaris

Automated
Install Server

NT

Solaris
Client

Solaris
Client

NT
Client

NT
Client

NT
Client

Solaris
Client

l Network wide
automated
installation
utilizing OS tools
& disk cloning
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Phase II (continued)Phase II (continued)
...and a Web interface for infrastructure services
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l Funding
– Enterprise COTS Licensing/Training
– COTS Integration Costs

l Segmented COTS Versions
– NSA, CIA, DIA, Joint Staff using non-segmented Tivoli

Framework V3.6 or V3.6.1
– Segmented Version is Tivoli Framework V3.2

l Coded events are NOT backward compatible
l Who Segments?

– Netscape Suitespot Server for PKI
l Security?
l What are commands using for Web Servers now?  Apache?

Phase II IssuesPhase II Issues



UNCLASUNCLAS

UNCLASUNCLAS

12

SummarySummary

l Successful Pre-Alpha Demo
l AFDI V1.0 available Mid-March 2000
l AFDI V2.0 available Jan 2001
l Following DoDIIS Test Process
l Free to Air Force Sites
l Non-AF Sites: Contact your DMB rep!


